



DELTA REGION COMMUNITY HEALTH SYSTEMS DEVELOPMENT PROGRAM

Year 2 Work Plan Overview: Activities and Tentative Timeline

Y2 1st Quarter			Y2 2nd Quarter			Y2 3rd Quarter			Y2 4th Quarter		
Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept
											Summit
H/C Learning Collaborative				H/C Learning Collaborative			H/C Learning Collaborative				
RCM/PPM or FOA/QI											
		Onsite Implementation TA To Support RCM/PPM and FOA/QI									
		Workforce Development									
	Telehealth Assessment					Operationalize Telehealth Recommendations					
			CCC Social Service Integration Session					CCC Implementation Follow-Up			
				EMS							
										Employee Satisfaction Assessment	

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) under grant number U65RH31261, Delta Region Health Systems Development, \$2,000,000 (0% financed with nongovernmental sources). This information or content and conclusions are those of the author and should not be construed as the official position or policy of, nor should any endorsements be inferred by HRSA, HHS or the U.S. Government.