

Delta Region Community Health Systems Development (DRCHSD) Program Cohort 2023 Timeline

Cohort 2023 Year 2												
Quarter 1			Quarter 2			Quarter 3			Quarter 4			
Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	
Revenue Cycle Management and Physician Practice Management (RCM / PPM) Consultation (data request, interviews, and action planning)												
Community Champion Quarterly Progress Calls, Monthly Check-ins, LCs and Workshops												
Community Care Coordination Planning and Development												
Implementation Technical Assistance Support												
Leadership and Workforce Development Implementation Support												
Telehealth & Financial System Enhancements Implementation Support (hardware, software, equipment and/or training support)								Telehealth Stoplight Reports				
TA Webinars and Educational Trainings												
Year 2 FOA/QI Review Calls												
	Action Plan Review Calls											DRCHSD Customer Satisfaction Assessment
Emergency Medical Services (EMS) Assessment (environmental scan)												Summit Meeting
The Health Resources and Services Administration (HRSA), Department of Health and Human Services (HHS) provided financial support for this Delta Region Community Health Systems Development Project. The award provided 100% of total costs and totaled \$12,330,410.00. The contents are those of the author. They may not reflect the policies of HRSA, HHS, or the U.S. Government.												

Delta Region Community Health Systems Development (DRCHSD) Program Cohort 2023 Timeline

Cohort 2023 Year 3											
Quarter 1			Quarter 2			Quarter 3			Quarter 4		
Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	July-26	Aug-26
		Revenue Cycle and Physician Practice Management (RCM PPM) Reassessment									
Community Champion Quarterly Progress Calls, Monthly Check-ins, LCs and Workshops											
Community Care Coordination Planning and Development											
Financial Operational Assessment and Quality Improvement (FOA / QI) Reassessment								Sustainability Planning			
	Employee Engagement Reassessment (assessment and review)										
Telehealth Reassessment and Stoplight Reports				Telehealth and Financial System Enhancement Final Implementation Activities							
TA Webinars and Educational Trainings											
				Action Plan Review Calls		Community Spotlights					
										DRCHSD Customer Satisfaction Assessment	
											Summit Meeting

The Health Resources and Services Administration (HRSA), Department of Health and Human Services (HHS) provided financial support for this Delta Region Community Health Systems Development Project. The award provided 100% of total costs and totaled \$12,330,410.00. The contents are those of the author. They may not reflect the policies of HRSA, HHS, or the U.S. Government.