

Delta Region Community Health Systems Development (DRCHSD) Program Cohort 2024 Timeline

Cohort 2024 Year 1											
Quarter 1			Quarter 2			Quarter 3			Quarter 4		
Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25
Application Review & Selection Process			Kick-off Call	Meet & Greet		BOD Meet & Greet					
			Selecting and Hiring of Community Champion				Onboarding and Training Champions				
							Community Care Coordination Planning				
			Financial Operational Assessment (FOA) and Quality Improvement (QI) Consultation (data request, interviews, and action planning)								
			Employee Engagement Assessment and Leadership Development								
							Telehealth Consultation (data request, interviews, and action planning)				
TA Webinars and Educational Trainings											
							EMS Assessment				
										DRCHSD Customer Satisfaction Assessment	
										Summit Meeting	

The Health Resources and Services Administration (HRSA), Department of Health and Human Services (HHS) provided financial support for this Delta Region Community Health Systems Development Project. The award provided 100% of total costs and totaled \$12,330,410.00. The contents are those of the author. They may not reflect the policies of HRSA, HHS, or the U.S. Government.

Delta Region Community Health Systems Development (DRCHSD) Program Cohort 2024 Timeline

Cohort 2024 Year 2												
Quarter 1			Quarter 2			Quarter 3			Quarter 4			
Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	
Revenue Cycle Management and Physician Practice Management (RCM / PPM) Consultation (data request, interviews, and action planning)												
Community Champion Quarterly Progress Calls, Monthly Check-ins, LCs and Workshops												
Community Care Coordination Planning and Development												
Implementation Technical Assistance Support												
Leadership and Workforce Development Implementation Support												
Telehealth & Financial System Enhancements Implementation Support (hardware, software, equipment and/or training support)								Telehealth Stoplight Reports				
TA Webinars and Educational Trainings												
Year 2 FOA/QI Review Calls												
		Action Plan Review Calls									DRCHSD Customer Satisfaction Assessment	
Emergency Medical Services (EMS) Assessment (environmental scan)												Summit Meeting
The Health Resources and Services Administration (HRSA), Department of Health and Human Services (HHS) provided financial support for this Delta Region Community Health Systems Development Project. The award provided 100% of total costs and totaled \$12,330,410.00. The contents are those of the author. They may not reflect the policies of HRSA, HHS, or the U.S. Government.												

Delta Region Community Health Systems Development (DRCHSD) Program Cohort 2024 Timeline

Cohort 2024 Year 3											
Quarter 1			Quarter 2			Quarter 3			Quarter 4		
Sep-26	Oct-26	Nov-26	Dec-26	Jan-27	Feb-27	Mar-27	Apr-27	May-27	Jun-27	Jul-27	Aug-27
		Revenue Cycle and Physician Practice Management (RCM PPM) Reassessment									
Community Champion Quarterly Progress Calls, Monthly Check-ins, LCs and Workshops											
Community Care Coordination Planning and Development											
Financial Operational Assessment and Quality Improvement (FOA / QI) Reassessment								Sustainability Planning			
	Employee Engagement Reassessment (assessment and review)										
Telehealth Reassessment and Stoplight Reports				Telehealth and Financial System Enhancement Final Implementation Activities							
TA Webinars and Educational Trainings											
				Action Plan Review Calls		Community Spotlights					
Revenue Cycle and Physician Practice Management (RCM PPM) Reassessment									DRCHSD Customer Satisfaction Assessment		
										Summit Meeting	
The Health Resources and Services Administration (HRSA), Department of Health and Human Services (HHS) provided financial support for this Delta Region Community Health Systems Development Project. The award provided 100% of total costs and totaled \$12,330,410.00. The contents are those of the author. They may not reflect the policies of HRSA, HHS, or the U.S. Government.											