

DELTA REGION COMMUNITY HEALTH SYSTEMS DEVELOPMENT PROGRAM

C2022 YR 3: Community Care Coordination (CCC) Activities and Tentative Timeline

1 st Quarter			2 nd Quarter			3 rd Quarter			4 th Quarter		
Sept 2024	Oct 2024	Nov 2024	Dec 2024	Jan 2025	Feb 2025	Mar 2025	Apr 2025	May 2025	June 2025	July 2025	Aug 2025
CCLC	Bootcamp Seeds for Sustainability		CCLC			Bootcamp Facilitation Development		CCLC			Champion Graduation Session
Community Connect Celebration & Center Calls				Staying the Course Planning Workshops and Center Calls							
	Q&A	Q&A	Q&A			Q&A	Q&A	Q&A		Q&A	
Invoice Due & Center Calls	Sustainability Calls	Sustainability Calls	Invoice Due & Center Call		Coaching Calls	Invoice Due & Center Call	Coaching Calls		Invoice Due & Center Call	Coaching Calls	
DRCHSD Summit (In Person) and Grant Writing Institute		In Person Facilitation Bootcamp							Community Health Status Report Due		DRCHSD Summit (In Person)

*CC LC – Community Champion Learning Collaborative

The Health Resources and Services Administration (HRSA), Department of Health and Human Services (HHS) provided financial support for this Delta Region Community Health Systems Development Project. The award provided 100% of total costs and totaled \$12,330,410.00. The contents are those of the author. They may not reflect the policies of HRSA, HHS, or the U.S. Government.