## Delta Region Community Health Systems Development (DRCHSD) Program Cohort 2020 Timeline

Cohort 2022 Year 1											
Quarter 1		Quarter 2			Quarter 3			Quarter 4			
Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
			Kick-off Call / N	Meet & Greet							
Financial Operational Assessment Consultation (data request, i							• •		•	,	
						Employee Engagement Assessment				Leadership & Workforce Development Implementation Support	
					Telehealth Consultation (data request, interviews, and action planning)					action	
			RCM / PPM Webinar Series	Telehealth \ Serie		QI / Care Mgmt Webinar Series	Financial Improvement Webinar Series			Workforce / Leadership Webinar Series	
										DRCHSD C Satisfa Assessi	ction
This project	rt is supporte	d by the Hos	lth Resources and S	Services Adminis	tration (HPS	SA) of the U.S. Don	partment of Hoalt	h and Huma	un Sarvicos	(PHS) ac nart	Summit Meeting

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) as part of a financial assistance award totaling \$10,000,000 with 100% funded by HRSA/HHS and \$0 amount and 0% funded by non-government sources. The contents are those of the authors(s) and do not necessarily represent the official views of, nor an endorsement by HRSA/HHS, or the U.S. Government.

## Delta Region Community Health Systems Development (DRCHSD) Program Cohort 2020 Timeline

Cohort 2022 Year 2											
Quarter 1		Quarter 2			Quarter 3			Quarter 4			
Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24
	•	sultation (da	and Physician Prac ata request, interv anning)	_							
	Implementation Technical Assistance Support										
Leadership and Workforce Development Implementation Support											
Telehealtl		•	Enhancements Implipment and/or tra		rt (hardware,	(hardware, Telehealth Stoplight Reports					
Strategie	unication es Webinar eries		RCM / PPM Webinar Series		n Webinar ries	QI / Care Mgmt Webinar Series	Financial Improvement Webinar Series			Workforce / Leadership Webinar Series	
	Act	ion Plan Re	eview Calls							DRCHSD C Satisfa Assess	ction
Emergen		Services (E onmental so	EMS) Assessment can)								Summit Meeting

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) as part of a financial assistance award totaling \$10,000,000 with 100% funded by HRSA/HHS and \$0 amount and 0% funded by non-government sources. The contents are those of the authors(s) and do not necessarily represent the official views of, nor an endorsement by HRSA/HHS, or the U.S. Government.

## Delta Region Community Health Systems Development (DRCHSD) Program Cohort 2020 Timeline

Cohort 2022 Year 3												
Quarter 1			Quarter 2			Quarter 3				Quarter 4		
Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	
			Revenue Cycle and Physician Practice Management (RCM PPM) Reassessment									
		essment and Qual (I) Reassessment								-		
	Employee Engagment Reassessment (assessment and review)											
	Telehealth Reassessment						Sustainability Planning					
			Revenue Cycle Improvement Bootcamp		nealth r Series	Patient Experience / HCAHPS Workshop	Value- Based Care Webinar Series			AmeriCorps , Delta Docs, 3RNet Webinars		
				Action Plan Review Calls				Community Spotlights				
										DRCHSD ( Satisfa Assess	ction	
						N) -6 th - 11 C D			Comico		Summit Meeting	

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) as part of a financial assistance award totaling \$10,000,000 with 100% funded by HRSA/HHS and \$0 amount and 0% funded by non-government sources. The contents are those of the authors(s) and do not necessarily represent the official views of, nor an endorsement by HRSA/HHS, or the U.S. Government.