

Rural Network Allied Health Training Program TA Calendar

2017-2018

Calendar Updated 5/15/18

	TA Activity	Date	Topic
		2017	
	Webinar	Aug 30	Sustainability Action Plan Toolkit
	TA Check-In Call	Sept 5-28	General Discussion
	TA Check-In Call	Nov 15-27	Evaluation Plan Follow-Up and Results Sharing
	Webinar	Dec 19	Rural Health Elective Course
		2018	
	Webinar	Jan 17	Employee Satisfaction Survey Implementation Process
	TA Check-In Call	Jan 22-29	Sustainability Plan Deliverable Follow-Up
	Peer Group Call	Feb 14	Distance Education Exploration
	All-Program Meeting	Feb 27 – Mar 1	“Strategies for Strengthening Rural Communities” Rockville, MD
	Webinar	Mar 14	The New Workforce: Globals’ and Millennials
	TA Check-In Call	Mar 26 -Apr 2	General Discussion
	Peer Group Call	April 4	Becoming a Successful Preceptor: The Importance of Preceptor Training
	Deliverable	Apr 6	Sustainability Plan
	Webinar	May 23	Part 1: Preparing for the Future with New Tools for Uncertain Times
	TA Check-In Call	May 24 -Jun 4	Sustainability Plan Review
	Peer Group Call	June 13	Part 2: Preparing for the Future with New Tools for Uncertain Times
	Webinar	Jun 27	Leadership Change Management
	Webinar	July 18	Ongoing Health Care Workforce Shortage and Potential Solutions
	Peer Group Call	Jul 25	Celebrations and Closeout

* TA activity dates and topics are subject to change.

Deliverable Due Dates:

As part of the Rural Network Allied Health Training Program grant, there were five grant deliverables due throughout the three years. RHI will continue to, provide support in developing the required deliverables through educational webinars with topic guides and templates, and one-on-one coaching.

- Evaluation Plan - Due: March 1, 2016 – **Complete**
- Five-Year Strategic Plan - Due: August 1, 2016 – **Complete**
- Employment Hiring Plan - Due: December 5, 2016 – **Complete**
- Final Sustainability/Retention Plan - Due: April 6, 2018 - **Complete**
- Final Assessment Report – Due: End of grant period