

## DELTA REGION COMMUNITY HEALTH SYSTEMS DEVELOPMENT PROGRAM

### C2020 YR 2: Community Care Coordination (CCC) Activities and Tentative Timeline

1 <sup>st</sup> Quarter			2 <sup>nd</sup> Quarter			3 <sup>rd</sup> Quarter			4 <sup>th</sup> Quarter		
Oct 2021	Nov 2021	Dec 2021	Jan 2022	Feb 2022	Mar 2022	April 2022	May 2022	June 2022	July 2022	Aug 2022	Sept 2022
	CC LC5	Bootcamp	Bootcamp			CC LC	Bootcamp	CC LC	CC LC		
CCC Virtual Connect Event & Center Calls			CCC Priority Planning Event (6mos later next event) & Center Calls					CCC Community Celebration Connect & Center Calls			
Invoice Due & Center Call			Invoice Due & Center Call			Invoice Due & Center Call			Invoice Due & Center Call		
											Summit

\*CC LC – Community Champion Learning Collaborative

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) as part of a financial assistance award totaling \$10,000,000 with 100% funded by HRSA/HHS and \$0 amount and 0% funded by non-government sources. The contents are those of the authors(s) and do not necessarily represent the official views of, nor an endorsement by HRSA/HHS, or the U.S. Government.