

## DELTA REGION COMMUNITY HEALTH SYSTEMS DEVELOPMENT PROGRAM

C2020 YR 2: Community Care Coordination (CCC) Activities and Tentative Timeline

| 1 <sup>st</sup> Quarter                     |             |             | 2 <sup>nd</sup> Quarter            |          |                                                                          | 3 <sup>rd</sup> Quarter            |             |              | 4 <sup>th</sup> Quarter            |                                                           |              |
|---------------------------------------------|-------------|-------------|------------------------------------|----------|--------------------------------------------------------------------------|------------------------------------|-------------|--------------|------------------------------------|-----------------------------------------------------------|--------------|
| Oct<br>2021                                 | Nov<br>2021 | Dec<br>2021 | Jan<br>2022                        | Feb 2022 | Mar 2022                                                                 | April<br>2022                      | May<br>2022 | June<br>2022 | July<br>2022                       | Aug<br>2022                                               | Sept<br>2022 |
| CC LC                                       | CC<br>LC    | CC<br>LC    | CC LC                              | Bootcamp |                                                                          | CC LC                              | Bootcamp    | CC<br>LC     | CC LC                              |                                                           | CC LC        |
| CCC Virtual Connect Event &<br>Center Calls |             |             |                                    |          | CCC Priority Planning Event<br>(6mos later next event) & Center<br>Calls |                                    |             |              |                                    | CCC Community<br>Celebration<br>Connect & Center<br>Calls |              |
| Invoice<br>Due &<br>Center<br>Call          |             |             | Invoice<br>Due &<br>Center<br>Call |          |                                                                          | Invoice<br>Due &<br>Center<br>Call |             |              | Invoice<br>Due &<br>Center<br>Call |                                                           |              |
|                                             |             |             |                                    |          |                                                                          |                                    | CHSR<br>Due |              |                                    |                                                           | Summit       |

\*CC LC – Community Champion Learning Collaborative

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) as part of a financial assistance award totaling \$10,000,000 with 100% funded by HRSA/HHS and \$0 amount and 0% funded by non-government sources. The contents are those of the authors(s) and do not necessarily represent the official views of, nor an endorsement by HRSA/HHS, or the U.S. Government.