



DRCHSD Program Year 2021 Activities & Timeline											
Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22
Quarter 1			Quarter 2			Quarter 3			Quarter 4		
All Cohorts (2019-2021)											
	Communication Strategies Webinar Series	Revenue Cycle Bootcamp	Telehealth Webinar Series		Patient Experience Workshop	VBC Webinar Series				Customer Satisfaction Assessment	
Champion Invoice		Champion Invoice			Champion Invoice			Champion Invoice			Summit
Cohort 2019 Year 3											
CC LCs		CC LC				CC Bootcamp		CC LCs			
FOA QI Reassessment						CCC Priority and Sustainability Planning Workshops (Parts I and II)					
RCM PPM Reassessment						Employee Engagement Reassessment					
Telehealth Reassessment and Stoplight Reports						Sustainability Planning					
RAP and Action Plan Review						Community Spotlights					
Cohort 2020 Year 2											
	CC LC	CC Bootcamps				CC Bootcamp		CC LCs			
CCC Connect Events		CCC Priority Planning Workshops				CCC Connect Events					
FOA QI RAP and Action Plan Review		RCM PPM RAP and Action Plan Review									
RCM PPM Consultation						Implementation Technical Assistance and Leadership & Workforce Development Projects					
Telehealth & Financial System Enhancements Implementation TA											
Cohort 2021 Year 1											
Kick-off Calls/ Meet & Greets											
Community Champion Hiring		Onboarding CC LCs					CC LCs		CCC Priority Planning Workshops		
FOA QI Consultation						CCC Connect Events					
Telehealth Consultation						Employee Engagement Assessment & Implementation Projects					
EMS Assessment											
Cohort 2022 Selection											
						Program Outreach, Application, Selection and Readiness Assessment					



DRCHSD Program Year 2022 Activities & Timeline												
Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	
Quarter 1			Quarter 2			Quarter 3			Quarter 4			
All Cohorts (2020-2022)												
	Communication Strategies Webinar Series	Revenue Cycle Bootcamp	Telehealth Webinar Series	Patient Experience Workshop	VBC Webinar Series					Customer Satisfaction Assessment		
Champion Invoice		Champion Invoice		Champion Invoice				Champion Invoice			Summit	
Cohort 2020 Year 3												
CC LCs			CC LC				Bootcamp		CC LCs			
				CCC Priority and Sustainability Planning Workshops (Parts I and II)								
FOA QI Reassessment												
						RCM PPM Reassessment						
						Employee Engagement Reassessment						
						Telehealth Reassessment and Stoplight Reports						
						RAP and Action Plan Review			Sustainability Planning			
						Community Spotlights						
Cohort 2021 Year 2												
	CC Bootcamp		CC Bootcamp						CC LCs			
CCC Priority Planning Workshops				CCC Connect Events								
FOA QI RAP and Action Plan Review									RCM PPM RAP and Action Plan Review			
RCM PPM Consultation												
Telehealth & Financial System Enhancements Implementation TA												
Implementation Technical Assistance and Leadership & Workforce Development Projects												
Cohort 2022 Year 1												
Kick-off Calls / Meet & Greets												
Community Champion Hiring			Onboarding CC LCs					CC LC				
				CCC Connect Events				CCC Priority Planning Workshops				
FOA QI Consultation												
						Telehealth Consultation						
						Employee Engagement Assessment & Implementation Projects						
						EMS Assessment						
Cohort 2023 Selection												
Program Outreach, Application, Selection and Readiness Assessment												

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) as part of a financial assistance award totaling \$10,000,000 with 100% funded by HRSA/HHS and \$0 amount and 0% funded by non-government sources. The contents are those of the author(s) and do not necessarily represent the official views of, nor an endorsement by HRSA/HHS, or the U.S. Government.