



DELTA REGION COMMUNITY HEALTH SYSTEMS DEVELOPMENT PROGRAM

Year 1 Work Plan Overview: CCC Activities and Tentative Timeline

| 1 st Quarter | | | 2 nd Quarter | | | 3 rd Quarter | | | 4 th Quarter | | |
|-------------------------|-------------------------------|-----|-------------------------|-------------------------------------|-----|-------------------------|-------------------|---------------------------|-------------------------|-------------------|---------------------------|
| Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | June | July | Aug | Sept |
| CC LOA/Job Requirements | | | | | | | | | | | |
| | Community Champion Onboarding | | | | | | | | | | |
| | | | CC Kick-off Webinar | | | | | | | | |
| | | | | CC Observe FOA/QI Planning Sessions | | | | | | | |
| | | | | CCC Onsite Visits | | | | | | | |
| | | | | CC Coaching Call | | | CC Coaching Calls | | | CC Coaching Calls | |
| | | | | CC Learning Collaborative | | | | CC Learning Collaborative | | | CC Learning Collaborative |
| | | | | | | | | | | | Summit |

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) under grant number U65RH31261, Delta Region Health Systems Development, \$4,000,000 (0% financed with nongovernmental sources). This information or content and conclusions are those of the author and should not be construed as the official position or policy of, nor should any endorsements be inferred by HRSA, HHS or the U.S. Government.

Year 2 Work Plan Overview: CCC Activities and Tentative Timeline

| 1 st Quarter | | | 2 nd Quarter | | | 3 rd Quarter | | | 4 th Quarter | | |
|-------------------------|------------------|----------------------------------------------------|-------------------------------------------------------------|---------------------------|-------------------|-----------------------------------------------------|------------------------------------------------------------|-------------------|---------------------------|-------------------|---------------------------|
| Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | June | July | Aug | Sept |
| | | CCC Leadership/Champion Planning Calls (Session I) | | | | CCC Leadership/Champion Planning Calls (Session II) | | | | | |
| | | | CCC Onsite Visits (Session I) Social Service Integration | | | | CCC Onsite Visits (Session II) Implementation Follow-Up | | | | |
| | | | | | | CC Bootcamp | | | | | |
| | CC Coaching Call | | CC Coaching Call | | CC Coaching Calls | | | CC Coaching Calls | | CC Coaching Calls | |
| | | CC Learning Collaborative | | CC Learning Collaborative | | CC Learning Collaborative | | | CC Learning Collaborative | | CC Learning Collaborative |
| | | | | | | | | | | | Summit |

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) under grant number U65RH31261, Delta Region Health Systems Development, \$4,000,000 (0% financed with nongovernmental sources). This information or content and conclusions are those of the author and should not be construed as the official position or policy of, nor should any endorsements be inferred by HRSA, HHS or the U.S. Government.