



NATIONAL  
RURAL HEALTH  
RESOURCE CENTER

# Contract Management Webinar



**Rebecca Jolley, MBA**

Executive Director, Rural Health Association of TN

June 13, 2018

# Agenda

- Project Life Cycle
  - Initiation Phase
  - Planning Phase
  - Executing Phase
  - Closing Phase
- Group Discussion



# SHIP Program Background

- Target Areas of SHIP Program
  - Value-Based Purchasing Programs (VBP)
  - Accountable Care Organizations (ACO)
  - Payment Bundling (PB)

# SHIP Program Background

- Where is the SHIP Grant “housed” in your state?
  - Typically in SORH?
- SHIP Program enables states to help small hospitals in several ways. A few examples are:
  - Purchase equipment and/or training to attain value-based purchasing
  - Join or become accountable care organizations, or create shared savings programs
  - Purchase health information technology, equipment, and/or training to comply with meaningful use, ICD-10 standards, and payment bundling.



# Project Life Cycle

- 4 Phases of Project Life Cycle



Source: <http://www.method123.com/project-lifecycle.php>



NATIONAL  
RURAL HEALTH  
RESOURCE CENTER

# Initiation Phase

Project  
Initiation

- Project conceptualization process
  - Outline basic processes to start project
  - Define what the project is to accomplish
- Pre-Grant Award
  - Scope of activities necessary to execute objectives of grant proposal



# Initiation Phase

- **Subcontractor Selection Criteria**

- Good written and oral communication skills
- An established and trusted relationship with rural hospitals
- Obtaining references from trusted sources
- Clear understanding of project deliverables
- Availability to perform work load within grant time constraints
- Social media or web based presence
- Following states guidelines for subcontractors (if available)



# Planning Phase

Project  
Planning

- Develop individual subcontracted projects
  - Define Scope of Work (SOW), Deliverables & Payment for Services
  - SOW – clearly defined deliverables tied to definitive timeline and completion dates
- How does your state SHIP team complete the planning phase work?
  - RFP process, collaboration with state partners, SORH team input?





# Planning Phase

- Deliverables
  - Contract execution date (Kick-off)
  - Major Milestones
  - Deliverable / Completion Date
- Payments
  - Tied to specific deliverables
  - Options for withholding payment if deliverables not met
    - Partial payments; non-payment; termination of agreement



# Planning Phase

- Data Sharing
  - Medicare Beneficiary Quality Improvement Project (MBQIP)
  - Data available through state partners
    - State Hospital Association
    - State Rural Health Association
    - Quality Improvement Organization
    - State Health Information Exchanges
  - Use of Data Use Agreements / Non-Disclosure Agreements?



# Execution Phase

Project  
Execution

- Monitor / Manage Work Output
  - Technical Monitoring
    - Tracking and reporting progress on key performance indicators & timely completion of deliverables
    - [Engaging Subcontractors and Partners in Demonstrating Outcomes](#)
  - Financial Monitoring
    - Revenue Cycle Management
    - [Flex Program Sub-Contract Tracking Spreadsheet](#) (Applicable to SHIP too)



# Closure Phase

Project  
Closure

- Project Close-Out Process
  - Submittal of closeout notice
  - Submission of final deliverables
  - Submission of final invoices
- How does your state address un-met Contract Deliverables?
  - Deliverable timeline not met
  - Scope of work not completed
  - Data/reports not delivered
  - Failure to provide benchmarking tools or demonstrate outcomes of project



# Conclusion

- SHIP Program is in place to provide resources for SHIP-eligible hospitals to improve the quality of care provided to rural patients
  - Imperative that the SHIP Program can demonstrate the impact of federal investment on rural communities
  - Must be able to tell our story
  - Tracking and demonstrating success through benchmarks & utilization of available data strengthens the overall SHIP Program





NATIONAL  
RURAL HEALTH  
RESOURCE CENTER

# Rebecca Jolley

Executive Director

615-624-0082

Rebecca@RHAT.org

Get to know us better:

<http://www.ruralcenter.org>

