



DELTA REGION COMMUNITY HEALTH SYSTEMS DEVELOPMENT PROGRAM

Year Three: Community Care Coordination (CCC) Activities and Tentative Timeline

1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
Oct 2019	Nov 2019	Dec 2019	Jan 2020	Feb 2020	Mar 2020	April 2020	May 2020	June 2020	July 2020	Aug 2020	Sept 2020
YR3 LC1	YR3 LC2		YR3 LC3		YR3 LC4			YR3 LC5		YR3 LC6	
		Center Call	Center Call	Center Call		Center Call	Center Call		Center Call		
			Champion Invoice and Quarterly Progress Report			Champion Invoice and Quarterly Progress Report			Champion Invoice and Quarterly Progress Report		
One CCC Onsite Event Per Organization: Community Priority Reassessment and Sustainability Planning											
						Bootcamp					Summit

*YR3LC: Year 3 Learning Collaborative

This project is supported by the Health Resources and Services Administration (HRSA) of the U.S. Department of Health and Human Services (HHS) under grant number U65RH31261, Delta Region Health Systems Development, \$8,000,000 (0% financed with nongovernmental sources). This information or content and conclusions are those of the author and should not be construed as the official position or policy of, nor should any endorsements be inferred by HRSA, HHS or the U.S. Government.